Herculaneum CAG July 17,2007

Slag Pile Progress:  Construction continues on the Slag Storage Area berm. Footprint
of the berm has been grubbed and stripped, and one lift of material has been put down.
The base of the lift station, drain tile, and drainage media have been installed. Associated
Land Surveyors and Engineers, Inc. of Hillsboro are acquiring the necessary County
permits to begin construction on the wetlands mitigation project. They will also provide
the surveying necessary for construction. Anticipated start date is mid-July.

Yard Soil Replacement: A total of 492 yards have had some or all of their surface
soil replaced since 2001. 128 interiors have been cleaned.

Sampling: Doe Run representatives began annual sampling for surface soil
recontamination in June. EPA representatives have been overseeing the sampling. EPA
will continue to conduct a statistical analysis of the data in order to identify potential lead
contamination trends. Street sampling is scheduled for xxxxxxx and home interior
sampling is scheduled for xxxxxxx. Statistical analysis of the most recent soil
recontamination sampling (November 2006) can be found on EPA's web site at
www.epa.gov/region7/cleanup/superfund/major_superfund site_reports.html.
Additional questions concerning these issues can be followed up on by calling Bruce
Morrison at 1-800-223-0425.
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